



ACTION PLAN_2017

| work | April 1-15 | April 16-30 | May 1-15 | May 16-30 | June 1-15 | June 16-30 | July 1-15 | July 16-30 | August 1-15 | August 16-30 | Sept 1-15 | Sept 16-30 | Oct 1-15 | Oct 16-30 | Nov 1-15 | Nov 16-30 | Dec 1-15 | Dec 16-30 | 2018 |
|-------|------------|-------------|----------|-----------|-----------|------------|-----------|------------|-------------|--------------|-----------|------------|----------|-----------|----------|-----------|----------|-----------|------|
| 1.1.a | | | | | | | | | | | | | | | | | | | |
| 1.1.b | | | | | | | | | | | | | | | | | | | |
| 1.1.c | | | | | | | | | | | | | | | | | | | |
| 1.1.d | | | | | meeting | | | | | | | | | | | | | | |
| 1.2.a | | | | | | | | | | | | | | | | | | | |
| 1.2.b | | | | | | | | | | | | | | | | | | | |
| 1.2.c | | | | | | | | | | | | | | | | | | | |
| 2 | | | | | | | | | | | | | | | | | | | |
| 3.1.a | | | | | | | | | | | | | | | | | | | |
| 3.1.b | | | | | | | | | | | | | | | | | | | |
| 3.1.c | | | | | | | | | | | | | | | | | | | |
| 3.2. | | | | | | | | | | | | | | | | | | | |
| 3.3 | | | | | | | | | | | | | | | | | | | |
| 4.1 | | | | | | | | | | | | | | | | | | | |
| 4.2 | | | | | | | | | | | | | | | | | | | |
| 4.3 | | | | | | | | | | | | | | | | | | | |
| 4.4 | | | | | | | | | | | | | | | | | | | |
| 4.5 | | | | | | | | | | | | | | | | | | | |

- 1. A DIAGNOSIS OF THE IMPLEMENTATION OF THE ELC IN FINLAND AND AN IDENTIFICATION OF POSSIBLE WORKS
 - o Phase 1.1: An internal Diagnosis
 - Sub phase 1.1.a: Internal survey:
 - Sub-phase 1.1.b: Elaboration or Report:
 - Sub-phase 1.1.c: Circulation of Report and adjustments
 - Sub-phase 1.1.d: meeting and discussion (early June)
 - o Phase 1.2: An external Diagnosis
 - 1.2.a. Circulation of the REPORT
 - 1.2.b. Feedback
 - 1.2.c. Elaboration of final REPORT and ACTION PLAN
- 2. PUBLIC PRESENTATION OF THE ACTION PLAN OF THE LANDSCAPE OBSERVATORY OF FINLAND (LANDSCAPE_Forum_2017-December)
- 3. SOME POSSIBLE INITIAL PROJECTS
 - o 3.1. New Landscape Characterization of Finland:
 - o 3.2. A transnational project with other Landscape Observatories:
 - o 3.3. Projects as defined in the ACTION PLAN
- 4. WEBPAGE AND SOCIAL MEDIA PLATFORM:
 - o 4.1. Schematic structure and contents
 - o 4.2. Circulation, comments and contributions from partners (pictures, texts, etc.)
 - o 4.3 Construction of the webpage and competition for LOGO
 - o 4.4. Contents loading, test and adjustments
 - o 4.5. Release and manual for self-management of the WEB